
Meeting Minutes 

Weston Permanent Building Committee 

February 19, 2020 

PBC Members Present Temporary Members 
 

Present 

Walter Chaffee (WC) Yes Adrienne Giske (AG) Friends JST Yes 

Neil Levitt (NBL) Yes Phoebe Beierle (PB) Sustain. Rep. No 

Laura Mintz (LM) Yes Danielle Black (DB) Case House Yes 

Teddy Bascom (TB) Yes   

Jim Polando (JNP) Yes   

Gary Jarobski (GJ) Yes   

Others Present: 

Name Affiliation Name Affiliation 

John Sayre-Scibona (JSS) DTI/OPM Henry Stone DTI/OPM 

Dep. Chief Woodside Weston Fire Dept. Leslie Fligor COA board member 

Tom Nicholson COA board member Wayne Johnson COA board member 

List of abbreviations: A/U=Approved Unanimously. M/S=Moved and Seconded. PCO=Proposed Change 

Order. CO=Change Order. DTI=Design Techniques Inc. T&M=Time and Materials. HNE=Historic New 

England. OPM=Owner’s Project Manager. GC=General Contractor. 

A meeting of the Weston Permanent Building Committee was held, as duly posted at 7:00 PM, in the 

Select Board’s Meeting Room at the Town Hall. Called to Order at 7:05 PM 

Public Comment: 

• None. 

Meeting Minutes: 

• MM of 2/5/2020 M/S with edits. A/U. 

WAIC: 

• GJ reported that Richard Sweeney has raised a couple of issues with the As-Built Topographic 

plan and this has been conveyed to the GC. Meeting on Friday the 21st to discuss. 

• GJ noted that the As-Built location of the site electrical conduits is not accurate or complete. 

This will also be discussed during the meeting on the 21st. 

• GJ and JSS to assist in resolution of these issues. 

Case House: 

• JSS reported that the addition of a door at room 207 will be included with no additional charge. 

• JSS distributed an updated project budget. 



• JSS presented PCO #94 for various T&M work, although not fully reviewed by DTI and 

MKA,appears to be a net increase of $1,942 and requires confirmation. 

• JSS reported that the additional dry-pipe ejector pump appears to be an extra of $2,460.46, but 

requires final review prior to PBC action. 

• JSS reported that all sign-offs by building officials for securing a Certificate of Occupancy have 

been secured, with the exception of one. JSS and GJ to follow-up. 

• GJ noted that move-in will begin on Monday the 24th. From that point forward the moving will 

be done in phases and in concert with the School Administration. 

• It was noted that the color of the ceiling in the Octogon Room is not considered by some to be 

period correct, and requested it be re-painted with an appropriate color. PBC requested via DTI  

a proposal from the contractor to re-paint the ceiling. A motion by Henry Stone to approve the 

repainting with a Not-to-Exceed cost of $2,000.00 was made and seconded. A/U, and release of 

the work will be determined by the Case House Working Group, pending receipt of the proposal 

by the contractor. 

• JSS and GJ reminded the PBC that final planting will be done by the contractor in the spring of 

2020. 

 

JST Project: 

• AG reported that the initial working group meeting was held. And a number of issues were 

raised and will be discussed moving forward. 

• AG presented a design for the project sign, and after conversation and requests, the design was 

approved incorporating the requests.  AG to follow-up with a final design and will forward it to 

BWA. 

Main Fire Station Chiller Replacement: 

• GJ noted that the project is progressing and that there are no issues for 

consideration/discussion by the PBC.  

Sustainability Committee: 

• GJ reported that the lighting program work is continuing. 

• GJ reported that the grant program for completion in March is underway. 

• Sustainability Committee has requested the Town Manager to appoint or hire a sustainability 

staff person. 

Field School Solar Installation: 

• GJ reported that the Field School PV solar project is underway, and Solect Energy has installed 

guardrails in anticipation of panel delivery and installation within a week. 

• GJ reported that all workers have filed their CORI paperwork and it is acceptable. 

COA Programming Study: 



• Members of the COA board attended to share their thoughts and consideration, and let us know 

that they will be beginning their outreach efforts with the goal of receiving funding for a space 

needs and facility evaluation design phase. NL, as liaison, will be keeping the PBC apprised of 

their progress. 

• NL reported on the recent meeting of a COA working group that he attended, and indicated that 

the COA needs to begin meeting with local groups, explaining the need and advocating for funds 

required in order to undertake a programming study based on their Needs Assessment Study 

concluded in March of 2019. 

Fire Department Facility Study: 

• Deputy Chief Woodside requested that the PBC members become familiar with the NFPA 

standards, as this is what they consider appropriate for the facility. 

• All agreed that this will need to move forward, albeit slowly. 

Annual Report: 

• Draft report previously reviewed, and all comments have been incorporated into the current 

version (Draft 3). Final review produced a few minor edits, and, where the intent was not 

changed, a motion to accept the report with edits, was seconded. A/U. 

Next Meetings: 

• The next meetings of the PBC will be held on Wednesday and March 4 and 18, starting at 7:00 

PM, at the Town Hall. 

Meeting adjourned: 8:55 PM 

Respectfully submitted: 

James N. Polando-Chair 


